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1 Executive summary
Main aim of the EFG1914 project, which runs from 15 February 2012 through 15 February
2014, is to digitize and give online access to 654 hours of film about and from the period of
World War One. In addition to the films, around 5’600 photos, posters, programmes and
journals will be digitized. All content will be made available online through the European Film
Gateway 1 and Europeana 2 . According to the project’s Description of Work (DOW), the main
tasks of Work Package 1 “Content selection and monitoring” are to set up digitisation lists for
all archives that allow a close monitoring of the films to be digitised and help identify priorities
in digitisation. The lists also function as a tool for detecting and preventing digitisation of the
same film work by two partners and provide a plan containing information about which films
will be available at which point in time of the project. The digitisation of non-film material,
namely photos, posters, programmes and journals was only partly monitored through
digitisation lists. Partners with bigger Non-AV contributions, like the Estonian Film Archives,
who are delivering 2’500 WWI-related photos have not listed all individual photos in the list,
but only make indications on the status of the digitisation by providing the project coordinator (who is also WP5 leader “WP5: Digitisation and delivery of non-film material”) with
regular updates on the digitisation progress through emails. In fact, the whole non-AV
digitisation efforts of the partners are monitored rather in WP5 than in WP1. Hence, this
deliverable, which is part of the work in WP1 will focus more on the progress of film
digitisation rather than non-AV material.
The following chapters sums up the digitisation progress made in the first project year (15/22012 – 14/2-2013), using graphs and tables to illustrate the status of film digitisation so far.
The report also describes the activities, objectives and results achieved by the end of the first
project year.
Main activities and objectives of this first year included the introduction of the partner
archives to the online spreadsheet ‘Smartsheet’ 3 (a cloud based application), which is used
to monitor the film title lists and digitisation progress of the individual archives. At the
beginning of the project, WP leader DFI (Det Danske Filminstitut) prepared written guidelines
on how to fill in the smartsheets and monitored the information provided by the partners
throughout the first project year. Workflows for title selection, de-duplication of identical film
versions as well as updating intervals for the smartsheet lists were discussed at the WP1
Content Selection and Digitisation Monitoring Workshop in May 2012, carried out by WP
leader DFI. The main goal of WP1 according to the DOW was that 25% of the 654 hours,
namely 163,5 hours, should be digitized by the end of the first project year (15 February
2013). Through the indications made by all archives in their online lists, it could be verified
that by 15 February 2013, this goal was not only met but even exceeded as 32% of the
EFG1914 content had been digitized by that time. This means that the target for the first
1

www.europeanfilmgateway.eu
www.europeana.eu
3
More information on the online project management tool can be found at www.smartsheet.com
2
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project year with regard to film digitisation was accomplished. The following chapters of this
report describe the steps taken by the EFG1914 partners in order to accomplish this goal
and go into details describing how the content for the project was selected.
In order to monitor the project and be able to report back to the Commission, WP1 leader
DFI asked all content providers to update their digitisation title lists with all necessary
information by 8 February 2013. All graphs and tables provided in this report are based on
the indications made by the partners until that deadline.
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2 Objectives for the first project year
In the beginning of the first project year all archives in the consortium compiled detailed lists
containing information on the content that they found applicable for the EFG1914 project.
This information was collected via the online project management tool Smartsheet.
Throughout the first project period WP1 has had direct access to up-to-date information on
the progress of the title selection, as well as on the status of the digitisation process of the
film titles listed. Whenever the content providers made a change, WP1 leader DFI received a
daily notification by email, thus allowing for thorough monitoring and quick reaction in case of
problems
Due to the use of the Smartsheet solution the WP1 leader has had the opportunity to
become aware of and inform the partners about overlapping content in the common
EFG1914 collection. The smartsheets have made it possible for WP1 leader DFI to monitor
the content selection and follow the digitisation process at a closer level, compared to using
a number of different excel sheets that the partners had to update and send back and forth to
the WP1 leader. Smartsheet also allowed the EFG1914 partner archives to view the lists of
the other archives as all lists were shared among the consortium at an early stage in the
project. Allowing staff members of other archives to see the digitisation lists of the other
project partners was especially useful in the de-duplication and rights clearing process.
The following table shows the expected goal per partner per project year as mentioned in the
DOW:
Goal Year
1 in
minutes
(25%)

Goal Year
2 in
minutes
(100%)

Arhiva Nationala de Filme (ANF)

45

180

Cineteca di Bologna (CCB)

405

1620

Archives Françaises du Film – Centre National de la Cinématographie
(CNC)

435

1740

Cinémathèque Royale de Belgique (CRB)

900

3600

Det Danske Filminstitut (DFI)

750

3000

Deutsches Filminstitut (DIF)

570

2280

Deutsche Kinemathek (DK)

600

2400

Estonian Film Archives (EFA)

11,25

45

EYE Film Institute Netherlands (EYE)

1500

6000

Fondazione Cineteca Italiana (FCI)

300

1200

Filmoteca Española (FE)

195

780

Filmarchiv Austria (FAA)

60

240

Partner
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Institut Valencià de l’Audiovisual i de la Cinematografia (IVAC)

90

360

Imperial War Museums (IWM)

2850

11400

Jugoslovenska Kinoteka (JK)

450

1800

Cinecittà Luce (LUCE)

225

900

Hungarian National Digital Archive (MANDA)

45

180

Národní filmový archiv (NFA)

37,5

150

Nasjonalbiblioteket (NNB)

225

900

Österreichisches Filmmuseum (OFM)

120

480

9’813,75

39’255

TOTAL

Concrete objectives of the first project year were also the creation of the following Milestones
and Deliverables, which were mostly internal documents/events:
M1
M2
D1.1
M3
M4
M5

Draft digitisation schedule (internal document)
Content selection and digitisation monitoring workshop
(Carried out in Copenhagen in early May)
Digitisation schedule (submitted to the Commission mid-May)
Digitisation schedule (=D1.1)
Digitisation progress report 1 (internal document)
Digitisation progress report 2 (internal document)

D1.2

First digitisation progress report to the Commission

The purpose of the milestones mentioned here were to internally monitor and control that the
project was progressing according to the project’s goals. The WP1 leader therefore
frequently communicated to the partners that WP1 needed updated information for these
milestones. Results of the individual digitisation lists were compiled into one big single list in
quarterly intervals. These single list was used as the basis for the internal Digitisation
progress reports, where the data provided were further analyzed by creating pivot tables in
which it could be filtered in a number of ways. Mid-May, a preliminary digitisation list was
shared with the Commission in D1.1 “Digitisation schedule”.
Throughout the first project period WP1 has had direct access to up-to-date information on
the progress of the title selection as well as on the status of digitisation process of the film
titles listed. WP1 communicated how to use the smartsheets at the content selection and
monitoring workshop in Copenhagen (9-10 May 2012). It was demonstrated what kind of
output can be made from the data in the smartsheets, in order to show the progress of the
project.
At the WP1 “Content selection and digitisation monitoring workshop” and at the WP4
“Standardization and digitisation best practice workshop” in Brussels DFI informed and
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reminded the EFG1914 partners about how to provide the data necessary for monitoring the
EFG1914 project. 4
As earlier mentioned, all content providers were asked to make final updates for Year 1 in
the smartsheets until 6 February 2013. WP1 received updated information on the following
categories:
•

Main title

•

Internal partner ID (optional)

•

English translation of title (informal)

•

Country of origin

•

Year

•

Director or Production Company

•

Film category

•

Film format

•

Film element

•

Rights status

•

Expected digitisation month

•

Quality of scan

•

Duration in minutes (Estimated)

•

Minutes digitized (online duration)

•

Expected delivery month to EFG portal

•

Project status

•

Online at partner website

•

Delivered to EFG portal

•

Topics (optional)

•

Internal remarks

Some of the categories include predefined dropdown values that the partners were asked to
fill in. Further information on the columns in the smartsheets can be found in the EFG1914
Digitisation Schedule Guidelines.

2.1 Title selection
In the first EFG1914 project year 775 films were digitized. One of the results by the end of
year one was also that the archives identified a total of around 2’800 film titles suitable for
digitisation throughout the whole project. The following table shows how many titles the
individual archives currently added to their lists.

4

The “EFG1914 Digitisation Schedule Guidelines” were listed as an Annex in D1.2 submitted to the Commission mid-May. They
were also attached to the individual smartsheets of all archives.
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Partner

Number of titles (TBC)

Arhiva Nationala de Filme (ANF)

12

Cineteca di Bologna (CCB)

115

Archives Françaises du Film – Centre National de la
Cinématographie (CNC)

133

Cinémathèque Royale de Belgique (CRB)

287

Det Danske Filminstitut (DFI)

147

Deutsches Filminstitut (DIF)

312

Deutsche Kinemathek (DK)

42

Estonian Film Archives (EFA)

6

EYE Film Institute Netherlands (EYE)

326

Fondazione Cineteca Italiana (FCI)

82

Filmoteca Española (FE)

54

Filmarchiv Austria (FAA)

10

Institut Valencià de l’Audiovisual i de la Cinematografia (IVAC)

8

Imperial War Museums (IWM)

1045

Jugoslovenska Kinoteka (JK)

46

Cinecittà Luce (LUCE)

11

Hungarian National Digital Archive (MANDA)

11

Národní filmový archiv (NFA)

17

Nasjonalbiblioteket (NNB)

71

Österreichisches Filmmuseum (OFM)

67

TOTAL

2’802

When looking at this overview it is very important to know that these 2’802 titles equal around
706 hours of film, 52 hours more than the overall goal of EFG1914, which means some of
the titles currently listed will be taken off the list again. This shows that the title selection is
not final in many cases. As indicated in the Description of Work, WP1 is active throughout
the whole project, mainly because title lists must regularly be updated as titles originally
selected for digitisation have to be taken off the list again if rights clearance was not
successful, the source material seemed to be in a state to poor to be digitised or else an
archives has to take down a title because it turns out to be a doublet. Therefore, some
partners have entered more titles adding up to more total minutes than indicated in the
Description of Work. Also, archives that provide more content than others, need time to
finalise the selection process as there lists consist of plenty of different titles, that all need to
be checked against the content provided by other archives (in order to avoid doublets) and
that need to be rights cleared. The identification of possible doublets is not always easy, as
some of films on the lists only have a non-official archive title and it can therefore be difficult
to tell whether there is a match between titles in archive ‘A’ and in archive ‘B’. Also, if a
possible doublet is spotted, it has to be verified if it really is the same version of the film or if
9

one of the films includes scenes and sequences that the other does not. If it turns out to be
the exact same version, it has to be decided among the archives which of the films are the
better source material for digitisation. In the case that a film is available in different language
versions, then each version is usually digitized.
Via smartsheet communication on possible doublets is very convenient and helps to facilitate
the exchange on the staff members on that subject. EYE Film Institute can serve as an
example here, as they hold a rather large international collection and they located doublets
with several partners. Other partners provide more national content, and have less overlap
with other archives, especially if they are the only provider in a country. Most archives,
however, still had to investigate the title lists of the other content providers to make sure that
there were no double efforts in the digitisation process.

3 Results of the first project year
This chapter sums up the progress of the project regarding the film digitisation by highlighting
key data from the partners. One of goals for the first project year was to digitize 25% by the
end of the first project year and at the Plenary board meeting in Frankfurt the WP1 leader
could announce that this target had been met, in fact even exceeded, as 32% of the content
had been digitized at that point: By the end of the first project year, 210 of 654 hours
were digitized. Foreseen in the Description of Work for Year 1 were 164 hours. The 210
hours digitized equal 775 film titles. WP1 leader and the project co-ordinator take this as a
positive indication that the project will be able to also meet the targets regarding the film
digitisation by the end of the second project year.

Progress of film digitisation in Year 1
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By 8 February 2013, the list showed that currently 12’695 minutes (ca. 212 hours) have been
digitised. Numbers of minutes digitized by each EFG1914 partner so far are listed in the
following table.

Number of
minutes digitised

Goal Year 1 in
minutes
(25%)

Arhiva Nationala de Filme (ANF)

165

45

Cineteca di Bologna (CCB)

510

405

Archives Françaises du Film – Centre National de la
Cinématographie (CNC)

204

435

Cinémathèque Royale de Belgique (CRB)

1477

900

Det Danske Filminstitut (DFI)

1079

750

Deutsches Filminstitut (DIF)

840

570

Deutsche Kinemathek (DK)

327

600

Estonian Film Archives (EFA)

24

11,25

EYE Film Institute Netherlands (EYE)

1877

1500

Fondazione Cineteca Italiana (FCI)

617

300

Filmoteca Española (FE)

251

195

Filmarchiv Austria (FAA)

243

60

Institut Valencià de l’Audiovisual i de la Cinematografia
(IVAC)

142

90

Imperial War Museums (IWM)

1978

2850

Jugoslovenska Kinoteka (JK)

886

450

Cinecittà Luce (LUCE)

724

225

Hungarian National Digital Archive (MANDA)

180

45

Národní filmový archiv (NFA)

63

37,5

Nasjonalbiblioteket (NNB)

843

225

Österreichisches Filmmuseum (OFM)

265

120

12’695

9’813,75

Partner

TOTAL

3.1 Expected date of digitisation for Year 2
The digitisation list also includes an overview of when EFG1914 partners plan to digitize the
films selected by them. The diagram below shows the number of titles filled in by the
EFG1914 partners and illustrates approximately when they are expected to be digitised in
the second project year. Currently, around 580 film titles have an indication as to when they
are going to be digitized in the second project year. Therefore, the following graph can only
function as a general indication as to when peaks in digitisation activities can be expected.
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Rough Indication of Digitisation activities scheduled for Year 2

It should be noted that this graph only indicates the preliminary plans that the archives made
so far. It does not take into account all titles that have been included in the title lists so far.
Not all titles on the digitisation lists of the archives are sure to be actually digitized in the
project, hence not all titles have an indication as to when they are going to be digitized. Also,
the scheduling for digitisation is usually done only a few months in advance rather than for
the whole project period. This has mainly to do with the selection of suitable source material
and internal planning of fitting EFG1914 content in more general digitisation activities of the
partner archives.

3.3 Digitisation progress of Non-AV material
As mentioned in the introduction of this report, digitisation of Non-AV material is handled
separately from the film digitisation and is part of a different work package. WP5 keeps track
of the digitisation progress of Non-AV material. 5’600 non-AV objects are supposed to be
digitized in the scope of the EFG1914 project. 9 out of the 20 archives participating in
EFG1914 will deliver film-related objects. The following graph gives an overview of what kind
of material will be contributed by the archives.
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As the digitisation of the listed material is far less time-consuming and work-intensive than
the digitisation of moving images, the progress in the first project year has been
considerable. The original goal of having 25% of the non-AV material digitized was exceeded
by far as to date 73% of all non-AV material has been digitized by the partners. WP5 leader
Deutsches Filminstitut monitors the non-AV digitisation activities through email
correspondence.

4 Film digitisation workflow
While the actual digitisation workflow is part of other WPs and therefore not at the heart of
work carried out in WP1, the following chapters will nevertheless briefly mention different
aspects of the actual digitisation workflow performed by the participating archives in the
EFG1914 project. Around 50% of the archives participating in EFG1914 do not digitize inhouse, but have found suitable sub-contractors. Subcontractors were selected by September
2012 by the respective archives and the digitisation of the film material started around
August – October 2012. Partners digitizing their films in-house have usually already wellestablished workflows, while the other half had yet to set up an encoding workflow.

4.1 Workflow progress
One of the purposes of the project has been to force the participating film archives to
upgrade and acquire skills in the handling of films in digital form. To ensure that the archives
are exposed to relevant skills, the project specifies that digitisation takes place at theatrical
quality (HD or better), to support the enrichment of the archives’ holdings with new theatrical
grade elements. The paradigm shift from analogue to digital cinema has thrown film archives
into what has been coined “the digital dilemma”, and EFG1914 hopes to supply the archives
with a means of guidance and practical tasks to better enable them to face the challenges of
the digital cinema transition. A positive result so far is that archives have digitized all of their
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films in Year 1 in 2K quality, allowing for a high quality projection in digital cinema
environments. Also, for the coming years 2K will be suitable for broadcast purposes.
Fraunhofer IIS has produced a free version of their Fraunhofer Curator Suite to support the
participating archives with a JPEG2000 format solution. This is a valuable alternative to just
keeping the original scanned elements on HD tape or DPX files. While many partners have
not fully integrated JPEG2000 in their workflows, it never the less holds great potential when
the content digitized in the project might be needed for theatrical purposes in the future.
However, it showed that archives have various other softwares in use for generation of DCPs
and low-resolution web files.
In July 2012, D2.1 “Specification of processes and digital formats” was produced to give
guidance and describe digitisation best practice to ensure a certain level of standardisation
and efficiency in the local workflows established for the project. Since the project brings
together partners with very different challenges and experiences, there are considerable
differences in the solutions and workflows applied by the archives. The main specifications
that every partner must live up to is to digitize the selected titles to at least HD quality, and
deliver links to web files of the digitised films so they can be displayed on the European Film
Gateway and Europeana web portals, as well as produce highlights for the EFG1914 virtual
exhibition. To support the practical implementation of a standardized digital workflow, a
“Handbook on Ingest and Encoding” was produced. This handbook, available internally only,
also contains an overview of workflows and softwares in use at the archives. The individual
workflows were discussed in more detail during a workshop dedicated to the specific task of
digitisation and encoding in Bruxelles in October 2013.

4.2 Outcomes and delivery
As described in the previous result section of this report, almost all partners are on track as
far as film digitisation is concerned. Also, until mid-February 25% of the content digitized was
made available on the European Film Gateway. This means the project has met another
crucial milestone defined in the DOW. This positively points to the participating archives
having pro-actively integrated digital workflows that link up the entire digital value chain from
analogue to digital digitisation, through encoding and file management, to delivery of web
suitable files on a web server. Still, feedback from the individual archives shows that even in
workflows that have been long established, bottlenecks and technical problems can appear.
So far, this has not led to any major delay in the production of digital files for the project
though.

5 Rights clearing in EFG1914
All EFG1914 partners have been asked to fill in information concerning the rights status for
the individual titles that are provided by the archives. The following graph illustrates under
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which categories the 775 film titles digitized so far fall according to the indications made by
the partners.

60%
50%
40%

30%
20%
10%
0%
Rights protected

Public domain / Orphan

Ckearing in process

Rights status of films digitised in Year 1

Archives are obliged to not only clear the films for the usage on their national portal, but also
for international usage on the European Film Gateway and Europeana.
While currently 31% of the films are considered to be orphan or public domain, there is still a
considerable amount of titles that fall into copyright. Some archives try to make
arrangements with major copyright holders in order to clear a bigger number of titles in one
effort. The Deutsches Filminstitut for example, co-operates closely with the Murnau
Foundation and the Bundesarchiv-Filmarchiv, who hold rights and provide material to around
30 hours of the films provided to EFG1914 through the Deutsches Filminstitut. In other
cases, archives also have to contact rights holders for each film individually, making the
rights clearing process a time-consuming task.

6 EFG1914 content: An overview
The following chapter illustrates and gives an overview of where and when the films digitised
in EFG1914 in the first project year were produced. It also gives an outlook to the collections
that will be made accessible. It should be noted that all of the following graphs are based on
the fact that 775 titles were digitised in the first project year.

6.1 Country of production
The graph shows the production countries of the films digitised in EFG1914, ranging from
almost 212 film titles produced in Great Britain to under 3 titles produced in the Czech
Republic, Australia, Canada and Estonia each. It shows that many of the films have Great
Britain as country of origin, which is not very surprising, since IWM is the partner in the
project that contributes most content to EFG1914. Generally, in EFG1914, archives tend to
15

have a focus on films produced in their own country. A few archives, among them EYE Film
Institute, have a more international selection of titles. Hence, the amount of films coming
from one production country has mainly to do with the amount of hours the individual
archives have promised to deliver to the project.
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Country of production of films digitised in EFG1914 Year 1

6.2 Year of production
This following graph illustrates in what years the films digitized in Year 1 of the project were
produced. Of the 775 titles digitized so far, 5% stem from the years before the war (mainly
1912 and 1913 portraying events that directly lead up to WWI), 67% of the films were
produced between 1914-1918 and another 25% stem from the years after the end of the war.
This is in line with the project’s Description of Work where it states that also films will be
digitized that were produced post-1918 and that deal with WWI. Since the propaganda film
production during the First World War reached its heydays in 1917 and 1918, it could only be
expected that most of the content digitized for EFG1914 comes from those two years.
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6.3 Type of material
The following diagram shows what type of materials the users can expect to find in the
EFG1914 collection. At the moment 84% of the 775 films digitised is non-fiction material,
which in this context are mostly newsreels, and short and long propaganda (or documentary)
films. 16% of the content is fiction, either long fiction or short movies.

Fiction
16%

Non-fiction
84%

Graph showing the category of films digitised in EFG1914 Year 1
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6.4 Topics in EFG1914
In order to provide an overview of what the materials in the EFG1914 project cover the
following bullet points gives an impression of what the main topics in the collection are.
•

The war in Europe: Life in the trenches and in the back-area

•

1914-1918 overseas: War and life in the colonies

•

Beyond the trenches: The war at home. Industrialisation, labour, poverty and hunger

•

Entertainment at home: Film production during WWI

•

Censorship, control and propaganda: Film as an instrument of influencing the masses

•

Scientific and technical innovation: New weapons

•

Film transformed: WWI as the facilitator of the development of the European film
industries

•

Unrest and revolution: Dusk and dawn of empires and governments in Europe in
moving image documents

•

The aftermath: Effects on politics, society and culture as documented on film and filmrelated publications

•

The Great War revisited, historicised and exploited: WWI in films produced after 1918

In D1.1 “Digitisation schedule” the content was shown to be spread out across the themes as
follows:
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There was no further update on this overview since mid-May 2012, because the themes
listed in the DOW were replaced by more refined themes and topics selected for the Virtual
Exhibition (VE). For the VE, partners were asked to allocate only the highlights from their
collections to these new VE relevant themes and topics. 5

6.5 Collection descriptions
In order to give a more in depth overview on what kind of content can be expected to be
digitized in the EFG1914 project, this chapter focuses on the content descriptions provided
by the partners so far. In the coming weeks more texts will become available which can also
be found directly on the European Film Gateway 6 , where they will help the user to get an
overview of what to find. As could be seen in the previous chapters, most archives have a
focus on the national production during the times of the First World War. The vast majority of
the content is and will continue to be of non-fictional nature. The following collection
descriptions serve as examples of what the focus of the films to be digitized until February
2014 will be.

6.5.1 Arhiva Nationala de Filme (ANF)
The collection that ANF will provide to the EFG1914 project comprises mostly documentary
films and newsreels produced in Romania between 1914 and 1920, approaching the local
participation in World War One, as well as a short fiction film produced in 1926 and a
medium-length fiction film produced in 1930, both based on real war events. The collection
aims at reflecting not only Romania’s direct involvement in the international conflagration, but
also how Romanians, from the higher to the lower levels of society, perceived the war and
the wartime experiences. Unfortunately, during Communist times, many reels were burnt,
because the films were in contradiction with the official party policy, so those films exist now
only through the scripts that have been saved by the Archive.

6.5.2 Cinémathèque royale de Belgique (CRB)
The CINEMATEK World War One collection contains a large variety of newsreels,
documentary and feature films, mostly produced in the decade after the war. The images
include representations of Belgium ("Poor Little Belgium ') as a victim of the 'Great War', the
fate and suffering of women during the war or the Flemish emancipation and how films
mainly produced by Clemens De Landtsheer contributed to the myth of the Flemish soldier
on the Yser. During the war a film unit (Le Service Cinématographique de l’Armée belge)
was formed by the Belgian Army. Once the country was liberated, the Belgian audiences
could look their images of life behind the trenches, together with reports on dozens of
patriotic manifestations, which were attended by war invalids and veterans.

5

See Deliverable 7.1 for more information on the Virtual Exhibition: http://project.efg1914.eu/wpcontent/uploads/2012/11/EFG1914_D7.1_Concept_Technical_Specifications_EFG1914_VE.pdf

6

http://www.europeanfilmgateway.eu/about_efg/collections
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6.5.3 Det Danske Filminstitut (DFI)
DFI delivers documentary footage and films from the period 1914-1918. The DFI collection
contains both general "news" items from the period, with events and actuality items, but also
some of the earliest footage from the German captured territories in Northern France and
Prussia. Since Denmark was not directly involved in the war, most of the directly war related
films are Danish versions of films from other countries. However, the KRIGSBILLEDER I-VII
(1914) are among the earliest images from the war affected areas. Fiction films from the
period 1914-1918. Denmark, and especially the Nordisk Film Co., was one of the dominant
film industries internationally in the early 1910s. The films made available both give an
impression of different genres during the period and give a general insight into what met the
audiences attending the movies during the war. The long feature film format had become the
standard for motion picture entertainment in the years preceding the First World War, and
Nordisk Film was a dominant vertically integrated company with substantial theatrical
investments in Central Europe. Many of the films are typical entertainment films, but a few
have a strong pacifist message, among them PRO PATRIA, PAX ÆTERNA and NED MED
VAABNENE, which led to the postponement of their release until later in, or after, the war.

6.5.4 Deutsches Filminstitut (DIF)
DIF contributes 38 hours of newsreels and propaganda films produced during the First World
War. The selection includes material from the rights owners Bundesarchiv-Filmarchiv and the
Murnau Foundation. Part of the selection are several hours of films produced by the Bild- und
Filmamt (BUFA) whose foundation was initiated by Erich Ludendorff in 1917 with the aim to
produce film material for propaganda films on a large scale. Furthermore, several editions of
the newsreel Messter-Woche (Messter Week) will be digitized through DIF. A small amount
of fiction films produced during WWI will give insight in the kind of films audiences got to see
in cinemas both at home and at the front.

6.5.5 EYE Film Institute Netherlands (EYE)
EYE provides newsreels, travelogues and also fiction films from the period of 1914 to 1918
from numerous countries. Furthermore, a number of films preceding and following this period
are added to the selection, such as documentation about the Boer War, Balkan Wars of
1912-1913 and Italian-Turkish war on Libya (1911-1912), as well as several documentaries
made shortly after the end of the War, showing its aftermath. The Netherlands was among
the neutral countries, yet it also got involved in the war in various ways: Belgian refugees
were kept and aided, troops of British soldiers were stationed near the borders of Germany,
the production of goods and international trade were affected. After the war, Kaiser Wilhelm
and his wife got exiled to the Netherlands and lived in Soest until his death. The film material
received through his legacy is also represented among the EYE films in EFG1914. EYE film
collection has an international character, due to its collection policy based on collecting all
kinds of films that were distributed in the country. This variety is also reflected in the selection
made for EFG1914; films from ten countries are presented, including USA, Switzerland,
Germany and Denmark.
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6.5.6 Estonian Film Archives (EFA)
Estonian Film Archives is giving access to 6 films. Two of the films – "Tartu and its
Surroundings" and "Tartu Volunteer Firefighters’ Society Celebrating its 50th Anniversary" –
depict war-time life in the Southern Estonian town of Tartu, called Dorpat at the time. The
films were made by the very first Estonian filmmaker – Johannes Pääsuke. In addition, there
are three war chronicles depicting actual war activity: Pathé newreel no 37 – Australian
soldiers, French soldiers, American troops and bases etc; Chronicle: Russia 1917, BrestLitovks 1918; USA in WW I. Until 1918 Estonia was a part of the Russian Empire, during
World War One, on 24th of February 1918, the Republic of Estonia was declared. Estonia as
a state never took part in the war but the war enabled our republic to be established.

6.5.7 Filmoteca Espagñola (FE)
FE digitises a selection of documentaries, newsreels and non-fiction movies showing the
Spanish daily city and country life during the second decade of the 20th century. Amateur
movies are also included. Newsreels include international news of WWI (The Battle of the
Somme, Marshall Von MacKensen advancing on Dobrudja… and more). Some of the first
Spanish motion pictures released in that period like El alcalde de Zalamea (“The Mayor of
Zalamea”, 1914) or Las patatas fritas (“Potato chips”, 1916) can also be found.

6.5.8 Fondazione Cineteca Italiana (FCI)
FCI digitizes and gives access to the collection of films shot by Luca Comerio, a pioneer of
Italian cinema. His oeuvre covers a period from the beginning of the 20th century until about
1920 and consists of over 30 works, including documentaries, excerpts and short comedy
sketches. A cinereporter always present on the sites of the major events of that period,
Comerio was appointed the first and foremost operator of the Royal House. Fascinated by
the idea of progress and military technology, he followed the Italian troops at the front during
the colonial wars and the First World War, leaving the viewer images full of drama. In
addition to that collection, FCI provides further films stemming from their silent film collection,
including some great classics, but also many lesser known films of great historical value, like
children's films and works of moral and didactic purpose, able to return trends and climate of
the production of that period.

6.5.9 Imperial War Museums (IWM)
IWM contributes around 250 hours of First World War material, 190 hours of which will be
digitised in the EFG1914 project. The collection illustrates all aspects of the conflict, both at
home and on the fighting fronts. It includes the renowned film The Battle of the Somme now granted UNESCO Memory of the World status – which shows trench warfare as
captured by official army cameramen. There are also films covering the war at sea and in the
air, propaganda, women’s war effort and the involvement of Commonwealth troops.
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6.5.10 Cineteca di Bologna (CCB)
CCB contributes a series of the silent films restored by Cineteca di Bologna to the project.
The selection includes newsreels and documentaries shot during the Italian colonial
campaign in Lybia; propaganda shorts depicting the bravery of the Italian Army before the
War; Italian documentaries on the Italian Army in the trenches (including films by the Italian
producer and cameraman Luca Comerio); documentaries on the advance of the Austrian
Army after the Battle of Caporetto; Italian propaganda films aimed at raising funds for the
war; documentaries on Italian soldiers suffering war injuries; short documentaries and
various fiction films shot during the war. The selection made for EfG1914 also contains some
documentaries shot after the war. They are films recalling the war from different
perspectives: historical documentaries; films commemorating the war; the consequences of
the war on the everyday life, on the landscape, on the Italian society, on the art of many
personalities.

6.5.11 Nasjonalbiblioteket (NNB)
In many of the neutral countries daily life continued more or less unaffected by the war. The
films from the National Library of Norway illustrate the quotidian life in Norway during the
years 1914-1918, far removed from the trenches. However, information about the war
reached Norway through international newsreels from companies such as Gaumont, Éclair
and Pathé, often with Norwegian intertitles - and composes a part of the Norwegian
contribution to the EFG1914 project. Some highlights in the collection include High
Commissioner for Refugees Fridtjof Nansen, League of Nations; Fridtjof Nansen in the
Soviet Union, 1921; and Dr. Nansen and the Great Famine. This collection of films shows the
efforts of the League of Nations after World War I, and specifically the work of its High
Commissioner - Dr Fridtjof Nansen from Norway. Dr. Nansen's main brief was the
repatriation of around half a million prisoners of war, stranded in various parts of the world. At
the same time he tried to tackle the urgent problem of famine in Russia. The famine resulted
from the combined effect of economic disturbance, which had already started during World
War I, and continued through the disturbances of the Russian Revolution of 1917 and the
Russian Civil War. In 1922 Dr. Nansen was awarded the Nobel Peace Prize for his work on
behalf of the displaced victims of the First World War and related conflicts.

6.5.12 Národní filmový archiv (NFA)
The NFA film collection digitized for EFG1914 contains newsreels, documentary and feature
films, produced in the period 1914 – 1934. The most interesting part of the collection includes
the images of Czechoslovak volunteers and legionnaires fighting in the Russian, French and
Italian army. However, the selection also includes shots mapping a situation behind the front
(war supplying, testing of explosives, celebrations), depicting results of war (army hospitals
with injured soldiers, return of soldiers after the end of the conflict) and images of activities
revitalising collective memory on the World War One (unveiling of monuments to the memory
of victims of the Word War One).
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6.5.13 Österreichisches Filmmuseum (OFM)
The Kinonedelja (Kino-Week) newsreels that OFM digitizes in EFG1914 constitute the first
films of Dziga Vertov. A total of 43 issues, each containing an average of 5 to 7 different
items, were produced between May 1918 and June 1919. Vertov joined the newsreel’s ranks
as a secretary but by the fall of 1918 had taken on full responsibility for the series, defining
the content and structure of each issue. In some cases, Vertov even functioned as director of
the newsreels. In the 1970s, the Austrian Film Museum received prints of 14 clearly
identifiable issues of Kinonedelja from Sweden. The films provide an invaluable record of life
in the young Soviet Russia, then in the throes of civil war.

7 Final remarks
As many aspects in the chapters in this report indicate, the EFG1914 project is on track
concerning selecting material for EFG1914 by the partners, the monitoring of the project by
WP1 and in relation to setting up a framework that leads to effective and good collaboration
between the participating EFG1914 partners. WP1 therefore expects to carry on the
monitoring work throughout the second year of the project and will use the predefined
milestones as tools that support the monitoring work. These milestones will also make
available further information on the whole digitisation progress and the data from the
EFG1914 partners will continuingly be collected and analyzed. The digitisation schedule will
therefore also continue to function as a working document until the very end of the project
and the EFG1914 partners will further enrich them with up-to-date information. Film archivists
in all partner institutions will therefore continue to edit and update information in the
smartsheets and this information will be used for deliverable D1.3 Final digitisation progress
report which will be submitted by the end of the final project year. By moving the project
along this way the WP1 leader as well as the project coordinator (WP9) will be able to
maintain the overview of the latest developments concerning the digitisation progress made
by the partners in the EFG1914 project.
As also described in the chapters in the deliverable the 25% goal has been reached
concerning the amount of material digitized by the EFG1914 partners. And moreover, it is
described that the partners have been able to digitize even more than the 25% target but in
fact 32% have been digitised by the end of the first project year.
As an additional benefit of the EFG1914 project, it showed that working on the same subject
at the same time, allows the archives to really get to compare their collections and even
discover unknown material. For example, a hitherto unknown film document showing the
Estonian city of Tartu was discovered in the process of the project. It shows the city (called
Dorpat in the footage) during the German occupation in 1918. Held at the EYE Film Institute
Netherlands for many years already, this footage with the given title “Bezet Dorpat” was only
briefly described, and attributed to the year 1915 in the catalogue. Now, thanks to the
collaboration between the Dutch and Estonian partners in the scope of the EFG1914 project,
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the film is further identified. Mairold Kaus from the Estonian Archives says: “When it comes
to Estonian history then I have to say that this film is quite a remarkable find! There’s nothing
of the sort to be found in our collections and nor anywhere else in Estonia for that matter.”
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Annex 1: List of titles digitized in EFG1914 – Year 1
The complete list of titles digitized by the 20 archives participating in EFG1914 can
be found on the EFG1914

Project website here.
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